	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	October 2025 November 2025 26 28 30 02 04 06 08 10 12 14 16 18 20 22 24 26 28 30 01 03 05 07
1	-,	Software Develpoment	32.5 days	Mon 29/09/	Thu 06/11/2	2		
2	-4	Scope	0.5 days	Mon 29/09/	Mon 29/09/	/		n n
3	-5	Determine project scop	4 hrs	Mon 29/09/	Mon 29/09/		Project Manager	Project Manager
1	-5	Scope complete	0 days	Mon 29/09/	Mon 29/09/	/3		29/09
5	-s	Requirment Gathering	5.5 days	Mon 29/09/	Mon 06/10/	/		
6	4	Conduct needs analysis	5 days	Mon 29/09/	Sun 05/10/2	24	Analyst	Analyst
7	-4	Review software specifications with	4 hrs	Sun 05/10/25	Mon 06/10/25	6	Analyst	Analyst
8	-4	Analysis complete	0 days	Mon 06/10/	Mon 06/10/	7		₩ 06/10
9	-4	Design	4.5 days	Mon 06/10/	Sun 12/10/2	2		
10	-5	Develop prototype	4 days	Mon 06/10/	Thu 09/10/2	28	Analyst	Analyst
11	-5	Obtain approval to proceed	4 hrs	Thu 09/10/25	Sun 12/10/25	10	Project Manager	Project Manager
12	-5	Design Complete	0 days	Sun 12/10/2	Sun 12/10/2	211		¥ 12/10
13	<u>_</u> 5	Development	15 days	Sun 12/10/2	Wed 29/10	/		
14	-5	Develob Code	15 days	Sun 12/10/2	Wed 29/10/	/12	Developer 1;Developer 2	Developer 1:Developer 2
15	-4	Development Complete	0 days	Wed 29/10/	Wed 29/10/	14		
16	-	Testing	7 days	Wed 29/10,	Thu 06/11/2	2		
17	-5	Develop unit est plan	4 days	Wed 29/10/	Tue 04/11/2	215	Tester 1	Tester Tester
18	-5	Develop integration test plans	4 days	Wed 29/10/25		15	Tester 2	
19	-5	Carry on Testing	3 days	Tue 04/11/2	Thu 06/11/2	218	Tester 2	Test
20	-5	Testing Complete	0 days	Thu 06/11/2	2Thu 06/11/2	219		₹ 06/1
21	-,	Software Development Complete	0 days		Thu 06/11/25	20		•